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TOWN OF ORFORD 

Board of Selectmen 

Meeting Minutes 

October 26, 2023 

 

MEMBERS PRESENT:  John Adams, Kevin Follensbee, Chase Kling 

OTHERS PRESENT: Erin Darrow and Jonathan Armstrong (Right Angle Engineering), Roger 

Hadlock and Ted Nutter (Orford Highway department)  

 

Call Meeting to Order 

The meeting was called to order at 10:05 am 

 

This memorandum has been prepared to summarize the meeting on Thursday, October 26, 

2023, to review subsurface water that was uncovered during reclaim work this week. This 

meeting was requested on an emergency basis by Right Angle Engineering, PLLC, due to 

significant water conditions that needed to be addressed. 

The general discussion is summarized below. It is significant to note that this is not intended to 

be in chronological order but rather a summary of the key points. 

 

The meeting was requested to discuss emergency steps needed to address unanticipated 

water conditions on Archertown Road to the east of its intersection with Blackberry Hill 

Road. 

• The pavement thickness at this location was at least 12” at this location. 

• Once the reclaimer processed this location water surged to the surface immediately. 

• There was discussion about the potential repairs: 

o Underdrains are needed to address subsurface water. 

o There will be approximately 100 linear feet of underdrain installed running 

parallel to Archertown Road, and one cross-drain. 

o Geogrid will also be placed at this location with 8” of crushed gravel. 

• There was discussion about who could complete the work. Erin will discuss whether Bill 

Wanner has availability to do the emergency work soon and if so, have him provide an 

estimate of the cost. 

• The town will deepen the ditches along Blackberry Hill Road and Archertown Road in the 

area of the emergency repairs. (Ditch cleaning along Archertown road in parts the phase 

II area where water currently is present will also be completed as practicable) 

• The Phase II Scope will extend up Blackberry Hill Road to the first cross-culvert, which 

needs to be replaced. 

• The intent is to implement emergency repairs that will work in conjunction with the 

permanent reconstruction. 

Adjourn 

Motion made by Kling, seconded by Follensbee to adjourn the meeting. Motion Passed. 

The meeting adjourned at 11:15 pm 

Respectfully Submitted, 

 

Erin Darrow, P.E. 


