

TOWN OF ORFORD

Board of Selectmen
GoToMeeting Minutes
January 6, 2021

MEMBERS PRESENT: John Adams, Fred Kidder II

OTHERS PRESENT: Esther Dobbins-Marsh,

Call Meeting to Order

The meeting was called to order at 5:33 pm

Roll call was taken with the two board members listed above being present

Town Road #100 Contractor revised schedule – Adams reviewed the revised schedule presented by JP Sicard for the Town Road #100 project, with a revised completion date of January 28, 2021. JP Sicard expressed a need to extend the completion date due to the delay for moving the electrical poles and wires. Adams drafted a response to JP Sicard expressing the Selectboards frustration with JP Sicard's constant delays. The letter will be finalized for Adams' signature and sent via email to JP Sicard accepting the new completion date.

Public Hearing - Dobbins-marsh asked if the public hearing for the proposed 2021 budget and warrant articles should start earlier than 7:00 pm – after some discussion, the Selectboard agreed to leave the meeting time at 7:00 pm

Selectboard 01/13/2021 Meeting agenda items – Adams requested adding the final review of the 2021 budget and warrant articles to the 1/13/21 agenda. At this time, the Selectboard will review the Budget Advisory Committee minutes and possible recommendations from the BAC

Adjourn

Motion made by Kidder, seconded by Adams to adjourn the meeting. Motion Passed.

The meeting adjourned at 6:15 pm

Respectfully Submitted,

Esther Dobbins-Marsh